
CIC «: 99EPA SUPERFUND VOUCHER FOR TRANSFERS
BILLED DATE 01 JUL 2003 BETWEEN APPROPRIATIONS AND/OR FUNDS
CUSTOMER ORDER NUMBER DW96941975 (AR 37-1)

(DIAMOND ALKALI (TA RI/FS) BZ694

PAGE NO. 001

D.O.VOUCHER NO. BU VOUCHER NO.

BILLED OFFICE (MAIL TO):

U S ENVIRONMENTAL PROTECTION AGENCY
ACCOUNTING OPERATIONS OFFICE
26 W MARTIN LUTHER KINO DRIVE

BILL NO. PAID BY CHECK NO. COLLECTION VOU. NO.

27021665
PARTIAL # 6 02 JUN 2003 THRU 01 JUL-2003

BILLING OFFICE (SEND REMITTANCE TO):

USACE FINANCE CENTER
KANSAS CITY DISTRICT G5
5720 INTEGRITY DRIVE

ACCOUNTS OF

00
01
CO
CO
00

CINCINNATI OH 45268 7002
ATTN

MILLINGTON TN 38054-5005

BILLED ACCOUNTING CLASSIFICATION

68 20 X 8145.0000 2002 NA 0000 NA

LINE ITEM MOA

1 CONTRACT OUTSIDE GOVERNMENT
1 INHOUSE - LABOR
1 INHOUSE LABOR
1 INHOUSE - LABOR

BILLING ACCOUNTING CLASSIFICATION

96 NA X 3122.0000 G5 08 2416 848 012975 96231
$8,874.83

DESCRIPTION

TRANSP OF GOVT EMPLOYEES OR OTHERS, PERDIEM ALLOW IN TVL STATUS & OTH INCIDENTAL TRVL EXP
DEPARTMENTAL OVERHEAD COSTS
GENERAL AND ADMINISTRATIVE OVERHEAD COSTS
LABOR

SUBTOTAL

CORPS CFRTIFICATION
"I CFR1IFY THAT THE ABOVE ARTICLES WERE DEWFRtn AW
"'f SFRVICES PERFORMED AS STATED AND THAT fUF WM

! •••>;!! STF.D IS CORRECT TO HIE BEST OF MY Kf«/mw:v
'"ID BE PAID AND CHARGED TO THE .

' !>(S1 AS INDICATED."

PAYMENT DUE DATE 31 JUL-2003

PARTIAL AMOUNT PAID

PAY THIS AMOUNT

$8,874.83

$1,816.30
$1,940.05
$990.65

$4,127.83
$8,874.83

$.00

$8,874.83

FUNDS AUTHORIZED:
TOTAL BILLED AMOUNT:

PREVIOUS BILLED AMOUNT:
CURRENT BILLED AMOUNT:

TOTAL FLUX BILLED:
PREVIOUS FLUX BILLED:
CURRENT FLUX BILLED:

DA FORM 4 4 4 5 R
APPROVED BY TREASURY
FOR USE IN LIEU OF SF 1080

$1,000.000.00
$45,409.86
$36,535.03
$8,874.83

$.00
$.00
$.00

CERTIFICATE OF OFFICE BILLED
I CERTIFY THAT THE ABOVE ARTICLES WERE RECEIVED AND ACCEPTED OR THE SERVICES PERFORMED AS
STATED AND SHOULD BE CHARGED TO THE APPROPRIATION(S) AND/OR FUND(S) AS INDICATED ABOVE,
OR THAT THE ADVANCE PAYMENT REQUESTED IS APPROVED AND SHOULD BE PAID AS INDICATED.

DATE
AUTHORIZED ADMINISTRATIVE OR CERTIFYING OFFICER



PM-ES
Progress Report for EPA Region II

7/28/2003

Site:

Bill No.:

Diamond Alkali, Operable Unit 3, Passaic River Study Phas
Expansion, New Jersey
27021665
Partial #6

IAG No.:
NWK

Reporting From:
Period: June 2, 2003

DW96941975 (BZ694) IAG
Award Date: 9/24/02

To:
Jul 1,2003

EPA RPM
Alice Yen

e: RI/FS OU3

IAG Expiration Date:
12/31/07

Other Corps
N/A

USAGE PM
Elizabeth Buckrucker

Work Performed

imperial Participation in project progress conference calls: held on 3, 12 and 26 June 2003. HydroQual update on status of their
work during these calls.

Review and payment of AE invoices for IAG DW96941915; invoice rejected for errors - coordination with AE for
corrections and payment made on 13 June 2003.

Update of hourly tracking table for AE expenditures.

PM preparation for and traveled to NY for technical meetings on 17 June 03, at HydroQual with all team members
including EPA. Corps (NY and KC), MPI. Battelle. HydroQual. OMR. and HRF. Travel costs included on this
invoice.

Participation in kick-off meeting hosted by NY Corps PVI Tom Shea on 18 June 03 with all NY Corps. EPA. and
OMR team members. Afternoon presentation by EPA CIS team member (Bill Hansen) to provide transition
information. Preparation of action items for NY PM.

Receipt of revised schedule and conference call meeting with MPI on 27 June 2003 to discuss all aspects of schedule
milestones and logic. Recommendations provided - discussion concerning re-baselining of schedule.

Meetings Tfts

Period

Telephone conference call: Progress Meeting -3.12 and 26 June 03.

June 17. 2003 -Technical Meeting at HydroQual: Modeling Approach: Database Options

June 17. 2003 - Team Meeting for WRDA/Superfund gov't agency team members

June 27, 2003 - Conference call with MPI (L. Greco/B. Fidler/M. Barone/B. Buckrucker); Schedule

Key/Vflastanes
Carrpfetedtoa*

See IAG DW96941915 for milestones completed prior to 1 Jan 03.

Negotiations with MPI held 6 and 14 Jan 03.

Task Order 0011 awarded for $325,262.00 on 11 Mar 03.

Projected Work, Meetings Milestones through next FY.

ttrrative

Meetings

KeylMestcnes
fijtliujHng

• Mid to Long-Term contract award timing not yet determined: new RPM recommended Funding Spreadsheet
remain the same.

Initiation of Passaic PM calls (NY, EPA. OMR and KC PM's); first call schedule for 8 Jul 03.

• Passaic ''Contractor Kick-Off' meeting planned as result of 18 Jun meeting; date TBD.

• Project visualization meeting planned with HQI after new RPM is assigned.

• Meeting on PMP planned with EPA and other Trustees; meeting scheduled for August 2003.

• Project re-start and re-baselining and projection of task under current contracted work. Target to rebaseline
schedule in August and provide newly updated schedule of tasks currendy under contract.
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PM-ES
Progress Report for EPA Region II

7/2*2003

Issues
Ted-nest

Schedule

Fun&rff

CARP database currently unavailable (based on NJDEP concerns) for EPA/Contractor (HydroQual) for use in modeling
efforts. EPA working this issue internally and with OMR/DEP.

Schedule impacted; contractor to provide date after which no further work can be accomplished.

Discussion during transition meeting 12 May 03 with R. Basso and A. Yen: they do not anticipate additional funds
this FY. Future funding will come from PRP accounts; ORC working on issues that will obtain the funds. Funding
spreadsheet was not changed based on decision by RPM.

fromHQ

USAGE
1,000.000

IAG Summary
Amendment Funding

Direct Fund Cite Amend # Date USAGE Direct Fund Cite Total IAG
0 Initial 9/24/02 $ 1,000.000

Note: Technical Assistance IAG; Procurement total = $825.000; Personnel = $175.000

Expenditures: USACE& CONTRACT
Summary of Funds Spent Per Activity & Funds Remaining

Description

Contract - Task Order 00 1 1

Contract Dollars Available - Not
Yet Obligated

Kansas City In-House
Labor/Travel

Totals

Funds For Activity

$ 325,262.00

$ 499,738.00

$ 175,000.00

$ 1.000,000.00

Funds Disbursed
This Month

$ 0

$0

$ 8.874.83

$ 8,874.83

Funds Disbursed
To Date

$5.115.99

$0

$ 40.293.87

$ 45,409.86

Funds Remaining

$ 320,146.01

$ 499.738.00

$ 134,706.13

$954,590.14

Contract ObHgations/Deobligations Plan (FY03)

1 Contract

DACW41-02-D-0003

Planned

$300,000

Date

1/31/03

Actual

$325,262.00

Date

3/11/03

Notes

New task order awarded; Task Order 00 1 1 .
IAG Scope of Work Summary (block 13 of IAG)
This amendment obligates $1.000.000 to the U.S. Army Corps of Engineers - Kansas City District for Remedial Investigation and Feasibility Study at
the Diamond Alkali OU3 Superfund Site (EPA ID: NJD980528996)

Project Delivery Team
Name
Beth Buckrucker

Tnsha vanBleisem
Pam Wittler-Stichweh
Ed Bristow

ConaaHomabcn
(816)983-3581
Cell: (8 16) 665-9059

(816)983-3823
(816)983-3827
(816)983-3583

AsponsMy
Project Manager

Contract Specialist
Contracting Officer
COR

Elizabeth Buckrucker
Project Manager
816-983-3581

Date: June 28, 2003
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